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SECTION 600.00 - CONSTRUCTION

SECTION 605.00 - CONSTRUCTION INTRODUCTION

This process should be followed for all projects which include work by Railroad Companies including
Non-Bid Projects.

The ITD District Resident/Regional Engineer (RE) must be familiar with the work to be done by the
Railroad Company, including material delivery and the time required to do the work. It may take up to
12 monthsfor the Railroad Company to obtain the materials and complete therailroad portion of
the project. The Railroad Agreement will be issued by the Utility/Railroad Unit which authorizes the
purchase of materials. At thistime, the RE should contact the Railroad Company and the Rail-Highway
Safety Coordinator, to verify conditions of the Railroad Agreement. Prior to performance of any work by
a Railroad Company involving federal-aid participation, the RE should verify that the most current I TD-
2101 authorizes such work.

SECTION 610.00 - PRIOR TO AWARD OF CONTRACT

The RE shall coordinate railroad work per Railroad Agreement and take the following actions to prevent
delays:

o During project advertisement, contact the Railroad Company Contact Person in the Railroad
Agreement to aert them that the project is being advertised for bids.

o Verify the Railroad Company Contact Person has a copy of the plans and specifications and that
railroad facilities are correctly shown to the best of their knowledge.

o Verify with the Railroad Company how much prior notification they will need from the
contractor for their part of the work (i.e. for ordering materials and scheduling), and how much
time they will need to complete the work.

e Discuss work reguirements with the Railroad Company. For work involving structures, compare
the railroad plan review process with ITD’s Standard Specifications for Highway Construction
section 502.03 subpart E and 504.01 subpart G for conflicts.

Discuss the billing procedures as specified in the Railroad Agreement.

o Ensurethe Railroad Company notifies ITD prior to start and after completion of work.

e Emphasize during any discussions with the Railroad Company that any proposed modifications of
the project from the plans and Railroad Agreement shall be bilaterally approved in advance per
the Railroad Agreement, prior to issuing a Change Order.

SECTION 615.00 - AFTER AWARD OF CONTRACT

Non-Bid projects are neither advertised for bids nor awarded to a contractor. The RE is made aware of
these projects only when the Non-Bid project informational packet is distributed.

After the notice of award to the successful bidder, the RE shall share any information obtained from the
Railroad Company during project advertisement, with the contractor. The reason for thisisto allow the
contractor to include the Railroad Company’ s work schedulein their initial CPM schedule.

The RE shall coordinate a Preconstruction Conference notifying the Railroad Company well in advance,
stressing the importance of attendance since the railroad work will be a major topic of discussion. At the
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Preconstruction Conference, review the contractor requirements for working on railroad property per the
Railroad Agreement, which isincluded as part of the contract.

Emphasize that it is the contractor’ s responsibility to coordinate the work, including timely prior
notification of when the Railroad Company needs to perform their work and sufficient time in their
schedule to allow the Railroad Company to complete the work. Require the contractor to show the
Railroad Company activities on the CPM schedule and ensure that the Railroad Company concurs with
the durations of work. Stress to the contractor that they will be held accountable for delays due to the
contractor failing to properly communicate and coordinate with the Railroad Company.

SECTION 620.00 — DURING CONSTRUCTION

The RE should stay in close contact with the Rail-Highway Safety Coordinator and the Railroad
Company regarding any changes in operations such as delays to equipment or forces, or changesin
schedule. The RE should also assist in coordination of other utility construction or relocation which
occurs on the railroad right-of-way.

The RE must oversee inspection of railroad work for compliance to plans and all Railroad Agreement
requirements. Oneindividual should be assigned the responsibility for inspection and completion of
railroad records. That person should:

e Inspect the work in sufficient detail to ensure that the exact work designated by the Railroad
Agreement is accomplished.

Determine that no unauthorized work is charged to the State.

e Maintain proper records (including Standard Construction Diary) to support the work. The
records for Actual Cost Railroad Agreements should be complete enough to verify the Railroad
Company’s personnel and equipment expenditures, date work started and stopped, and
verification of work completed. Records for Fixed Cost Lump Sum Railroad Agreements will
not require as much detail as actual cost agreements. The records should support all the work
accomplished. Copies of daily work orders or other reports can be obtained from the Railroad
Company to further support the work compl eted.

e Inspect recovered materials prior to disposal per the Railroad Agreement. The method used
should be discussed with the Railroad Company Contact Person. Make sure the recovered
material is not reused on the project. Determine that credit isreceived for al salvage material
that is applicable.

o |If asupplemental agreement with the Railroad Company is needed, coordinate with the
Utility/Railroad Engineer and the Rail-Highway Safety Coordinator to secureit. Reflect these
changes on as-built drawings at the conclusion of construction.

¢ Request fundsto be obligated for any additional cost for railroad work by ITD-2101. Coordinate
ITD 2101 with the Rail-Highway Safety Coordinator.

SECTION 625.00 - ACCOUNTING

The RE will provide copies of al billings and payments made out of the State Railroad Grade Crossing

Protection Fund (STX) and out of the Federal Surface Transportation Program (STP) Rail Crossing Fund

to the Rail-Highway Safety Coordinator. The RE reviews and pays billings from the railroad as follows:

1. Railroad Company submits billing to RE for reimbursement of facility relocation costsin

accordance with a Railroad Agreement. Supporting costs documentation is to be provided for
Actual Cost Agreements. If there are changes in the scope of work, extrawork, or major changes
in the planned work, reimbursement will be limited to costs covered by a modification of the
Railroad Agreement in the form of a prior approved Supplemental Agreement.
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2. Billings and any supporting cost documentation are reviewed by the RE for correctness with the
understanding that ITD personnel are not necessarily expertsin railroad work. Questions
regarding billings are to be directed to the billing company. Any billing disputes or adjustments
are to be resolved prior to final payment.

3. Established rates for overhead, equipment and other items may be obtained from Internal Review.
An audit, by Internal Review, of either the billings or billing procedures of the Railroad Company
can be requested at anytime by the District.

4. Payments are made by the District in accordance with the Railroad Agreement. Refer to the
Financial Services Manual Section 8.5. The District prepares an Invoice and Tracking form that
in turn will generate awarrant from the State Controllers office.

5. Payments are to be made within 60 days in accordance with Idaho Code 67-2302 or as specified
by the Railroad Agreement. Otherwise, the billing Railroad Company may assess a late fee
and/or interest charge.

6. Payments are reviewed by the District Records Inspector in accordance with the District Records
Inspector Manua Section 5.

Special notes regarding railroad protective services including railroad flagging:

e Make payments for flagging in accordance with the special provisions of the roadway contract
involving railroad facilities. Separate railroad protective service costs performed by the Railroad
Company for a contractor’s convenience from those railroad protective services done by the
Railroad Company in connection with their work. Code the contractor’ s railroad protective
services cost as non-participating (function UT District Rule B Activity Code G155).

o Request arailroad protective services billing from the Railroad Company showing state and
contractor’ s costs separately as soon as the requirement for railroad protective services has been
completed to assist in early collection for contractor’ s share of these costs.

e The RE should request in writing that the contractor pay I TD for railroad protective service costs
chargeable to that contractor after comparing the billing against the billing records.

SECTION 630.00-COMPLETION OF RAILROAD WORK AND POST
CONSTRUCTION

Final payments are paid in full in accordance with the Financial Services Manual Section 8.3.4 and
Section 8.5 and the District Records Inspector Manual Section 5. An ITD-1865 Utility/Railroad Fiscal
Final Review Report is prepared by the RE and submitted to the District Record Inspector with the final
billing. These forms shall be sent to the Rail-Highway Safety Coordinator, the Financial Services
Controller and a copy to the Utility/Railroad Engineer. As noted above, an audit can be requested by ITD
using form ITD-1865. Generally audits are not conducted on agreements | ess than $200,000.00 or for
agreements where the actual cost exceeds the estimated amount by less that 15% or $50,000.00.

Any claim by a Railroad Company for additional money shall be reviewed. Railroad Agreements require
that ITD reimburse the Railroad Company for all additional costsor losses. Generaly aclamis
evaluated by the District for payment in the same manner as the procedure used for contractor’s claims
including any appeals. A claim may be paid by insurance company or bonding company associated with
the project or by ITD.

When the project is completed, and there are no outstanding payment issues, it is closed out utilizing the
form 1TD-1865.
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